Roanoke River Implementation Plan — Part |

BMP Cost Effectiveness and Implementation Staging

December 2014

Prepared for:

VIRGINIA DEPARTMENT OF 2

ENVIRONMENTAL QUALITY

Presented by:

8 Louis Berger







Roanoke River IP — Part 1
December 2014

BMP Cost-Effectiveness Tables

Louis Berger (LB) and the Virginia Department of Environmental Quality (VADEQ) have
calculated the cost-effectiveness of each proposed BMP which has quantifiable bacteria and
sediment reductions in the Roanoke River Implementation Plan. The cost-effectiveness is based
on the amount of bacteria (in cfu/day, Table 1) and sediment (in pounds, Table 2) reduced per
$1,000 spent. Table 2 also presents the sediment cost-effectiveness in dollars spent to reduce
1,000 pounds of sediment. For bacteria, the effectiveness values are based on the bacteria
loading from the Tinker Creek subwatershed. Since bacteria loads differ in each subwatershed,
there would be slight differences in bacteria loads reduced per $1,000 spent if one used another
watershed as the basis for Table 1. Tables 1 and 2 provide a general comparison of the cost-
effectiveness of the various BMPs, ranked by level of cost-effectiveness.
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Table 1. BMP Cost-Effectiveness for Bacteria Reduction in the Roanoke

River Watershed

Bacteria
Reduction per
BMP $1,000 (irF:
cfu/day)
Stormwater BMPs
Riparian Buffer: Grass/Shrub 2.27E+11
Constructed Wetland 4.52E+10
Riparian Buffer: Forest 2.67E+10
Infiltration Trench 2.46E+10
Urban Land Use Conversion 2.33E+10
Rain Gardens 2.29E+10
Bioretention 1.47E+10
Detention Pond 1.29E+10
Manufactured BMPs 6.55E+09
Street Sweeping 1.06E+09
Residential BMPs
Repaired Septic System (RB-3) 2.18E+10
Septic System Pump-Out (RB-1) 1.31E+10
Septic System Installation/Replacement (RB-4) 1.31E+10
Sewer Connection (RB-2) 8.27E+09
Pet Waste Management Education Program 8.19E+09
Alternative Waste Treatment System Installation (RB-5) 4.91E+09
Cropland BMPs
Continuous No-Till (SL-15) 1.25E+14
Small Grain Cover Crop (SL-8) 1.19E+14
Permanent vegetative cover on cropland (SL-1) 7.66E+13
Cropland Buffer/Field Borders (CP-33 and WQ-1) 1.49E+13
Sod Waterway (WP-3) 5.58E+12
Pasture BMPs

Pasture Management (EQIP 528, SL-10T, SL-9) 1.21E+12
Wet Detention Pond 8.46E+11
Reforestation of Erodible Pasture (FR-1) 2.82E+11
Vegetative Cover on Critical Areas (SL-11) 1.13E+11

Livestock Exclusion BMPs
Small Acreage Grazing System (SL-6AT) 4.15E+11
Livestock Exclusion with Reduced Setback (LE-2T) 2.19E+11
Livestock Exclusion (SL-6T/LE-1T) 1.78E+11
Stream Protection Fencing (WP-2T) 1.49E+11
Livestock Exclusion (CRSL-6) 1.38E+11
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Table 2. BMP Cost Efficiency for Sediment Reduction in the Roanoke River Watershed
Sediment Cost (in $) per
BMP Reduction (in 1,00Q Ibs of
Ibs) per $1,000 Sediment
spent Removed
Stormwater BMPs
Street Sweeping* 2,133.2 $469
Riparian Buffer: Grass/Shrub 332.1 $3,011
Rain Barrel 159.4 $6,274
Urban Land Use Conversion 65.5 $15,257
Riparian Buffer: Forest 47.8 $20,913
Constructed Wetland 41.2 $24,259
Rain Gardens 33.5 $29,875
Detention Pond 315 $31,788
Infiltration Trench 29.9 $33,461
Bioretention 16.7 $59,751
Manufactured BMPs 9.6 $104,564
Vegetated Swale 8.6 $116,790
Permeable Paver 0.8 $1,254,770
Cropland BMPs
Continuous No-Till (SL-15) 8,690.4 $115
Small Grain Cover Crop (SL-8) 8,276.5 $121
Permanent vegetative cover on cropland (SL-1) 5,320.6 $188
Cropland Buffer/Field Borders (CP-33 and WQ-1) 1,034.6 $967
Sod Waterway (WP-3) 388.0 $2,578
Pasture BMPs
Pasture Management (EQIP 528, SL-10T) 301.0 $3,323
Wet Detention Pond 250.8 $3,987
Reforestation of Erodible Pasture (FR-1) 117.1 $8,541
Vegetative Cover on Critical Areas (SL-11) 47.0 $21,265
Livestock Exclusion BMPs
Small Acreage Grazing System (SL-6AT) 4.7 $213,598
Livestock Exclusion with Reduced Setback (LE-2T) 25 $403,463
Livestock Exclusion (SL-6T/LE1-T) 2.0 $498,396
Stream Protection/Fencing (WP-2T) 1.7 $593,328
Livestock Exclusion (CRSL-6) 1.6 $640,794
Stream Restoration

Stream Restoration** ‘ 1,033.3 $968

*Per curb mile per year (rate of one cycle per month)
**Per foot per year
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Draft Staging of BMPs

At this point in the development of the Roanoke River Implementation Plan, the BMPs needed to
attain the bacteria and sediment reductions called for in the TMDLs have been quantified and
reviewed by stakeholders. The next step is to develop timelines for implementing the BMPs
proposed in each subwatershed. The implementation actions will occur in stages across an
agreed-upon time period. LB and VADEQ have developed a draft three-stage plan for each
subwatershed in the first phase of the Roanoke River Implementation Plan. The first stage
focuses on implementing the more cost-effective and commonly implemented actions. The
second stage focuses on implementing the majority of the remaining BMPs in order to reach the
goal of delisting the bacteria impaired segments. The third stage goal is to attain the bacteria and
bacteria/sediment reductions required by the TMDLs, while implementing the remainder of the
more expensive BMPs. The period of implementation will vary by the size of the subwatershed:

e For smaller and/or more rural subwatersheds, LB and VADEQ are proposing a 15-year
implementation plan. The first two stages will be implemented over 6 years each; the
final stage will be implemented over 3 years. We are proposing this plan for the following
subwatersheds: Carvin Creek, Peters Creek, Mason Creek, and Back Creek.

o For larger and/or more urbanized subwatersheds, LB and VADEQ are proposing a 20-year
implementation plan. The first two stages will be implemented over 8 years each; the
final stage will be implemented over 4 years. We are proposing this plan for the following
subwatersheds: Glade Creek, Tinker Creek, Lick Run, Mud Lick/Murray/Ore Branch,
Roanoke River 1 and Roanoke River 2.

For each subwatershed, Tables 3 to 22 present BMPs by percentage of implementation per stage
and by quantified number of BMPs per stage. The percentages and numbers shown reflect the
cumulative percentage of BMPs implemented for all stages. These tables correspond to the
following subwatersheds:

e Tables3and 4 Back Creek
e Tables5and 6 Carvin Creek
e Tables 7 and 8 Glade Creek
e Tables 9 and 10 Lick Run

e Tables 11 and 12 Mason Creek

e Tables 13 and 14 Mud Lick Creek, Murray Run, and Ore Branch Carvin Creek
e Tables 15 and 16 Peters Creek

e Tables 17 and 18 Roanoke River 1

e Tables 19 and 20 Roanoke River 2

e Tables 21 and 22 Tinker Creek
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Table 3. Back Creek Implementation Staging
Stage I Stage |11

Best Management Practice S | (Y7-gY12) sl

e Delisting Stage UhaBL

Attainment Stage
Residential BMPs
Septic System Pump-Out (RB-1) 50% 100% -
Sewer Connection (RB-2) 50% 100% -
Repaired Septic System (RB-3) 50% 100% -
Septic System Installation/Replacement (RB-4) 50% 100% -
Alternative Waste Treatment System Installation (RB-5) 50% 100% -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Riparian Buffer: Forest 50% 100% -
Riparian Buffer: Grass/Shrub 50% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Cropland BMPs
Continuous No-Till (SL-15) 100% - -
Small Grain Cover Crop (SL-8) 100% - -
Livestock Exclusion Systems
Livestock Exclusion (SL-6T/LE-1T) 75% 100% -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Small Acreage Grazing System (SL-6AT) 100% - -
Stream Protection Fencing (WP-2T) 100% - -
Pasture BMPs

Reforestation of Erodible Pasture (FR-1) 75% 100% -
Pasture Management (EQIP 528, SL-10T, SL-9) 50% 100% -
Vegetative Cover on Critical Areas (SL-11) 50% 100% -
Wet Detention Pond 0% 0% 100%
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Table 4. Back Creek Implementation Staging
Stage Il
_ _ Stage | Stage |1 (Y13-Y15)*
Best Management Practice Unit (Y1-Y6)* (\_(7_—Y12)* TM DL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 216 432 -
Sewer Connection (RB-2) System 47 94 -
Repaired Septic System (RB-3) System 164 328 -
Septic System Installation/Replacement (RB-4) System 176 352 -
Alternative Waste Treatment System Installation (RB-5) System 17 34 -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 4 5 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 28 37 -
Constructed Wetlands System 13 17 -
Street Sweeping(additional miles to be swept annually)** Program 8,604 8,604 4,302
Stormwater BMPs
Bioretention Acre Treated 380.0 1,368.0 1520.0
Rain Gardens Acre Treated 152.0 273.6 304.0
Infiltration Trench Acre Treated 75.8 272.7 303.0
Manufactured BMPs Acre Treated 183.5 330.3 367.0
Constructed Wetland Acre Treated 645.0 2322.0 2580.0
Detention Pond Acre Treated 49.0 176.4 196.0
Riparian Buffer: Forest Acre Installed 19.0 38.0 -
Riparian Buffer: Grass/Shrub Acre Installed 19.0 38.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 20.3 72.9 81.0
Cropland BMPs
Continuous No-Till (SL-15) Acre Installed 63.0 - -
Small Grain Cover Crop (SL-8) Acre Installed 63.0 - -
Livestock Exclusion Systems
Livestock Exclusion (SL-6T/LE-1T) System 26 35 -
Livestock Exclusion with Reduced Setback (LE-2T) System 4 - -
Small Acreage Grazing System (SL-6AT) System 2 - -
Stream Protection Fencing (WP-2T) System 1 - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 106.5 142.0 -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 1,347.0 2,694.0 -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 134.5 269.0 -
Wet Detention Pond Acre Treated 0.0 0.0 1,450.0

*Numbers represent cumulative total of BMPs implemented

**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x

Number of Years). This implementation plan is proposing to sweep 1,434 additional miles per year in Back Creek.
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Table 5. Carvin Creek Implementation Staging
Stage 111
_ Stage | Stage |1 (Y13-Y15)
Best Management Practice (Y1-Y6) (_Y7.-Y12) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Sewer Connection (RB-2) 100% - -
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management and Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%

Livestock Exclusion Systems and Manure Management

Livestock Exclusion (CRSL-6) 100% - -
Livestock Exclusion (SL-6T/LE-1T) 100% - -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Manure Storage (WP-4) 100% - -

Pasture BMPs

Reforestation of Erodible Pasture (FR-1) 50% 100% -

Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -

Vegetative Cover on Critical Areas (SL-11) 50% 100% -
Stream Restoration

Stream Restoration 50% 100% -
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Table 6. Carvin Creek Implementation Staging
Stage 111
_ _ Stage | Stage |1 (Y13-Y15)*
Best Management Practice Unit (Y1-Y6)* (\_(7_—Y12)* TMDL
Delisting Stage | Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 22 - -
Sewer Connection (RB-2) System 181 - -
Repaired Septic System (RB-3) System 16 - -
Septic System Installation/Replacement (RB-4) System 18 - -
Alternative Waste Treatment System Installation (RB-5) System 2 - -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 5 - -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 26 35 -
Constructed Wetlands System 26 34 -
Street Sweeping(additional miles to be swept annually)** | Miles Swept 3,384 3,384 1,692
Stormwater BMPs
Bioretention Acre Treated 147.5 531.0 590.0
Rain Gardens Acre Treated 59.0 106.2 118.0
Infiltration Trench Acre Treated 29.3 105.3 117.0
Manufactured BMPs Acre Treated 71.0 127.8 142.0
Constructed Wetland Acre Treated 394.3 1,419.3 1,577.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 37.5 135.0 150.0
Rain Barrel System 74 147 -
Riparian Buffer: Forest Acre Installed 12 16 -
Riparian Buffer: Grass/Shrub Acre Installed 12 16 -
Urban Tree Canopy/Land Use Conversion Acre Converted 7 25 28
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 1 - -
Livestock Exclusion (SL-6T/LE-1T) System 7 - -
Livestock Exclusion with Reduced Setback (LE-2T) System 1 - -
Manure Storage (WP-4) System 2 - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 27.0 54.0 -
Pasture Management (EQIP 528, SL-10T) Acre Installed 487.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 48.5 97.0 -
Stream Restoration
Stream Restoration | Feet | 6,217 | 12,433 | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 564 additional miles per year in Carvin Creek.
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Table 7. Glade Creek Implementation Staging
Stage 1 Stage 111
. Stage | h (Y17-Y20)
Best Management Practice (Y1-Y8) (Y9-Y16) TMDL

Delisting Stage

Attainment Stage

Residential BMPs

Septic System Pump-Out (RB-1) 75% 100% -
Sewer Connection (RB-2) 50% 100% -
Repaired Septic System (RB-3) 75% 100% -
Septic System Installation/Replacement (RB-4) 75% 100% -
Alternative Waste Treatment System Installation (RB-5) 75% 100% -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs

Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%

Cropland BMPs

Continuous No-Till (SL-15) 100% - -
Small Grain Cover Crop (SL-8) 100% - -
Permanent vegetative cover on cropland (SL-1) 100% - -
Sod Waterway (WP-3) 100% - -
Cropland Buffer/Field Borders (CP-33 and WQ-1) 100% - -

Livestock Exclusion Systems

and Manure Management

Livestock Exclusion (CRSL-6) 75% 100% -
Livestock Exclusion (SL-6T/LE-1T) 75% 100% -
Livestock Exclusion with Reduced Setback (LE-2T) 50% 100% -
Small Acreage Grazing System (SL-6AT) 100% - -
Stream Protection Fencing (WP-2T) 100% - -
Manure Storage (WP-4) 75% 100% -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 50% 100% -
Pasture Management (EQIP 528, SL-10T, SL-9) 50% 100% -
Vegetative Cover on Critical Areas (SL-11) 50% 100% -

Stream Restoration

Stream Restoration

100%
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Table 8. Glade Creek Implementation Staging
Stage 1 Stage 111 .
Best Management Practice Unit SEgS I* (Y9-Y16)* (i)
(ra=vie) Delisting Stage bl
Attainment Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 448 597 -
Sewer Connection (RB-2) System 133 265 -
Repaired Septic System (RB-3) System 383 511 -
Septic System Installation/Replacement (RB-4) System 322 429 -
Alternative Waste Treatment System Installation (RB-5) System 34 45 -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 5 6 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 17 22 -
Constructed Wetlands System 23 31 -
Street Sweeping(additional miles to be swept annually)** | Miles Swept 2,600 2,600 1,300
Stormwater BMPs
Bioretention Acre Treated 221.3 796.5 885.0
Rain Gardens Acre Treated 88.5 159.3 177.0
Infiltration Trench Acre Treated 44.0 158.4 176.0
Manufactured BMPs Acre Treated 107.0 192.6 214.0
Constructed Wetland Acre Treated 1,003.3 3,611.7 4,013.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 37.5 135.0 150.0
Rain Barrel System 123 245 -
Riparian Buffer: Forest Acre Installed 12.0 16.0 -
Riparian Buffer: Grass/Shrub Acre Installed 12.0 16.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 7.5 27.0 30.0
Cropland BMPs
Continuous No-Till (SL-15) Acre Installed 50.0 - -
Small Grain Cover Crop (SL-8) Acre Installed 45.0 - -
Permanent vegetative cover on cropland (SL-1) Acre Installed 3.0 - -
Sod Waterway (WP-3) Acre Installed 7.0 - -
Cropland Buffer/Field Borders (CP-33 and WQ-1) Acre Installed 3.0 - -
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 3 4 -
Livestock Exclusion (SL-6T/LE-1T) System 41 55 -
Livestock Exclusion with Reduced Setback (LE-2T) System 3 6 -
Small Acreage Grazing System (SL-6AT) System 3 - -
Stream Protection Fencing (WP-2T) System 2 - -
Manure Storage (WP-4) System 12 16 -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 201.0 402.0 -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 1,809.0 3,618.0 -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 362.0 724.0 -
Stream Restoration
Stream Restoration Feet | 11,818 | - | -

*Numbers represent cumulative total of BMPs implemented

**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x Number of Years). This

implementation plan is proposing to sweep 325 additional miles per year i

n Glade Creek.
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Table 9. Lick Run Implementation Staging
Stage |11
_ Stage | Stage |1 (Y17-Y20)
Best Management Practice (Y1-Y8) (_YQ-Y16) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Sewer Connection (RB-2) 75% 100% -
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 100% - -
Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -
Vegetative Cover on Critical Areas (SL-11) 100% - -
Wet Detention Pond 0% 0% 100%
Stream Restoration
Stream Restoration 100% - -
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Table 10. Lick Run Implementation Staging
Stage 11
Stage 11 V17-Y20)*
Best Management Practice Unit § L (Y9-_Y1_6)* ( TMDL)
(Y1-Y8)* Delisting .
Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 2 - -
Sewer Connection (RB-2) System 84 112 -
Repaired Septic System (RB-3) System 1 - -
Septic System Installation/Replacement (RB-4) System 5 - -
Alternative Waste Treatment System Installation (RB-5) System - - -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 14 19 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 8 10 -
Constructed Wetlands System 25 33 -
Street Sweeping(additional miles to be swept annually)** Miles Swept 6,304 6,304 3,152
Stormwater BMPs
Bioretention Acre Treated 487.5 1,755.0 1,950.0
Rain Gardens Acre Treated 195.0 351.0 390.0
Infiltration Trench Acre Treated 97.0 349.2 388.0
Manufactured BMPs Acre Treated 235.5 423.9 471.0
Constructed Wetland Acre Treated 537.5 1,935.0 2,150.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 375 135.0 150.0
Rain Barrel System 123 246 -
Riparian Buffer: Forest Acre Installed 17.3 23.0 -
Riparian Buffer: Grass/Shrub Acre Installed 17.3 23.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 7.8 27.9 31.0
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 6.0 - -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 53.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 11.0 - -
Wet Detention Pond Acre Treated 0.0 0.0 15.0
Stream Restoration
Stream Restoration | Feet | 1,203 | - | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 788 additional miles per year in Lick Run.
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Table 11. Mason Creek Implementation Staging
Stage 111
_ Stage | Stage |1 (Y13-Y15)
Best Management Practice (Y1-Y6) (_Y7.-Y12) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Sewer Connection (RB-2) 25% 75% 100%
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 100% - -
Riparian Buffer: Forest 100% - -
Riparian Buffer: Grass/Shrub 100% - -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Cropland BMPs
Continuous No-Till (SL-15) 100% - -
Small Grain Cover Crop (SL-8) 100% - -

Livestock Exclusion Systems and Manure Management

Livestock Exclusion (CRSL-6) 100% - -
Livestock Exclusion (SL-6T/LE-1T) 100% - -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Manure Storage (WP-4) 100% - -

Pasture BMPs

Reforestation of Erodible Pasture (FR-1) 100% - -
Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -
Vegetative Cover on Critical Areas (SL-11) 100% - -

Stream Restoration

Stream Restoration

50%

100%
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Table 12. Mason Creek Implementation Staging
Stage 111
_ _ Stage | Stage |1 (Y13-Y15)*
Best Management Practice Unit (Y1-Y6)* (\_(7.-Y12)* TM DL
Delisting Stage | Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 129 - -
Sewer Connection (RB-2) System 141 422 563
Repaired Septic System (RB-3) System 85 - -
Septic System Installation/Replacement (RB-4) System 133 - -
Alternative Waste Treatment System Installation (RB-5) System 11 - -
Pet Waste Management and Education Program Program Program Program Program
Pet Waste Station Unit 5 6 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 13 17 -
Constructed Wetlands System 8 10 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 4,008 4,008 2,004
Stormwater BMPs
Bioretention Acre Treated 1475 531.0 590.0
Rain Gardens Acre Treated 59.0 106.2 118.0
Infiltration Trench Acre Treated 29.3 105.3 117.0
Manufactured BMPs Acre Treated 71.0 127.8 142.0
Constructed Wetland Acre Treated 480.3 1,728.9 1,921.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 375 135.0 150.0
Rain Barrel System 86 - -
Riparian Buffer: Forest Acre Installed 2.0 - -
Riparian Buffer: Grass/Shrub Acre Installed 2.0 - -
Urban Tree Canopy/Land Use Conversion Acre Converted 4 14 16
Cropland BMPs
Continuous No-Till (SL-15) Acre Installed 9.0 - -
Small Grain Cover Crop (SL-8) Acre Installed 9.0 - -
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 1 - -
Livestock Exclusion (SL-6T/LE-1T) System 7 - -
Livestock Exclusion with Reduced Setback (LE-2T) System 1 - -
Manure Storage (WP-4) System 2 - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 52.0 - -
Pasture Management (EQIP 528, SL-10T) Acre Installed 470.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 94.0 - -
Stream Restoration
Stream Restoration | Feet | 5,132 | 10,264 | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x

Number of Years). This implementation plan is proposing to sweep 668 additional miles per year in Mason Creek.
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Table 13. Mud Lick Creek, Murray Run, and Ore Branch Implementation Staging

Stage 111
_ Stage | Stage |1 (Y17-Y20)
Best Management Practice (Y1-Y8) (_YQ-Y16) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Cropland BMPs
Continuous No-Till (SL-15) | 100% | - | -
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (SL-6T/LE-1T) | 100% | - | -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 100% - -
Pasture Management (EQIP 528, SL-10T) 100% - -
Vegetative Cover on Critical Areas (SL-11) 100% - -
Stream Restoration
Stream Restoration 100% - -
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Table 14. Mud Lick Creek, Murray Run, and Ore Branch Implementation Staging
Stage 111
_ _ Stage | Stage |1 (Y17-Y20)*
Best Management Practice Unit (Y1-Y8)* (\_(9.-Y16)* TM DL
Delisting Stage | Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 23 - -
Repaired Septic System (RB-3) System 20 - -
Septic System Installation/Replacement (RB-4) System 6 - -
Alternative Waste Treatment System Installation (RB-5) System 1 - -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 11 14 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 19 25 -
Constructed Wetlands System 60 80 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 9,928 9,928 4,964
Stormwater BMPs
Bioretention Acre Treated 375.0 1,350.0 1,500.0
Rain Gardens Acre Treated 150.0 270.0 300.0
Infiltration Trench Acre Treated 74.8 269.1 299.0
Manufactured BMPs Acre Treated 181.0 325.8 362.0
Constructed Wetland Acre Treated 1,118.0 4,024.8 4,472.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 37.5 135.0 150.0
Rain Barrel System 173 345 -
Riparian Buffer: Forest Acre Installed 11.3 15.0 -
Riparian Buffer: Grass/Shrub Acre Installed 11.3 15.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 12.0 43.2 48.0
Cropland BMPs
Continuous No-Till (SL-15) | Acre Installed | 3.0 | - | -

Livestock Exclusion Systems and Manure Management

Livestock Exclusion (SL-6T/LE-1T) | System | 1 | - | -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 9.0 - -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 10.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 9.0 - -
Stream Restoration
Stream Restoration | Feet | 5,482 | - | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 1,241 additional miles per year in Mud Lick Creek, Murray

Run, and Ore Branch.

16




Roanoke River IP — Part 1

December 2014
Table 15. Peters Creek Implementation Staging
Stage 111
_ Stage | Stage |1 (Y13-Y15)
Best Management Practice (Y1-Y6) (_Y7.-Y12) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Sewer Connection (RB-2) 100% - -
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 75% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (SL-6T/LE-1T) | 100% | - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 100% - -
Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -
Vegetative Cover on Critical Areas (SL-11) 100% - -
Stream Restoration
Stream Restoration 100% - -
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Table 16. Peters Creek Implementation Plan Staging
Stage 111
_ _ Stage | Stage |1 (Y13-Y15)*
Best Management Practice Unit (Y1-Y6)* (\_(7.-Y12)* TM DL
Delisting Stage | Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 12 - -
Sewer Connection (RB-2) System 94 - -
Repaired Septic System (RB-3) System 8 - -
Septic System Installation/Replacement (RB-4) System 16 - -
Alternative Waste Treatment System Installation (RB-5) System 1 - -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 1 - -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 7 9 -
Constructed Wetlands System 14 19 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 2,652 2,652 1,326
Stormwater BMPs
Bioretention Acre Treated 200.0 720.0 800.0
Rain Gardens Acre Treated 80.0 144.0 160.0
Infiltration Trench Acre Treated 39.8 143.1 159.0
Manufactured BMPs Acre Treated 96.5 173.7 193.0
Constructed Wetland Acre Treated 408.5 1,470.6 1,634.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 375 135.0 150.0
Rain Barrel System 135 180 -
Riparian Buffer: Forest Acre Installed 8.3 11.0 -
Riparian Buffer: Grass/Shrub Acre Installed 8.3 11.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 5 18 20
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (SL-6T/LE-1T) System | 1 | - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 18.0 - -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 162.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 9.0 - -
Stream Restoration
Stream Restoration | Feet | 2,245 | - | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 442 additional miles per year in Peters Creek.
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Table 17. Roanoke River 1 Implementation Staging
Stage 1 Stage 111
. Stage | h (Y17-Y20)
Best Management Practice (Y1-Y8) (Y9-Y16) TMDL

Delisting Stage

Attainment Stage

Residential BMPs

Septic System Pump-Out (RB-1) 75% 100% -
Sewer Connection (RB-2) 50% 75% 100%
Repaired Septic System (RB-3) 75% 100% -
Septic System Installation/Replacement (RB-4) 75% 100% -
Alternative Waste Treatment System Installation (RB-5) 75% 100% -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs

Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 75% 100% -
Riparian Buffer: Forest 50% 100% -
Riparian Buffer: Grass/Shrub 50% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%

Cropland BMPs

Continuous No-Till (SL-15) 100% - -
Small Grain Cover Crop (SL-8) 100% - -
Permanent vegetative cover on cropland (SL-1) 100% - -
Sod Waterway (WP-3) 100% - -
Cropland Buffer/Field Borders (CP-33 and WQ-1) 100% - -

Livestock Exclusion Systems

and Manure Management

Livestock Exclusion (CRSL-6) 100% - -
Livestock Exclusion (SL-6T/LE-1T) 100% - -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Small Acreage Grazing System (SL-6AT) 100% - -
Manure Storage (WP-4) 100% - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 50% 100% -
Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -
Vegetative Cover on Critical Areas (SL-11) 50% 100% -
Stream Restoration
Stream Restoration 50% 100% -
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Table 18. Roanoke River 1 Implementation Plan Staging
Stage 1 Stage |11 .
Best Management Practice Unit o I* (Y9-Y16)* SOy
SCaL Delisting Stage bl
Attainment Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 148 197 -
Sewer Connection (RB-2) System 209 418 835
Repaired Septic System (RB-3) System 101 134 -
Septic System Installation/Replacement (RB-4) System 135 180 -
Alternative Waste Treatment System Installation (RB-5) System 11 15 -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 8 11 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 40 53 -
Constructed Wetlands System 19 25 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 13,656 13,656 6,828
Stormwater BMPs
Bioretention Acre Treated 343.8 1,237.5 1,375.0
Rain Gardens Acre Treated 137.5 247.5 275.0
Infiltration Trench Acre Treated 68.5 246.6 274.0
Manufactured BMPs Acre Treated 166.0 298.8 332.0
Constructed Wetland Acre Treated 1,196.8 4,308.3 4,787.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 37.5 135.0 150.0
Rain Barrel System 278 370 -
Riparian Buffer: Forest Acre Installed 15.0 30.0 -
Riparian Buffer: Grass/Shrub Acre Installed 15.0 30.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 17.5 63.0 70.0
Cropland BMPs
Continuous No-Till (SL-15) Acre Installed 25.0 - -
Small Grain Cover Crop (SL-8) Acre Installed 5.0 - -
Permanent vegetative cover on cropland (SL-1) Acre Installed 2.0 - -
Sod Waterway (WP-3) Acre Installed 4.0 - -
Cropland Buffer/Field Borders (CP-33 and WQ-1) Acre Installed 2.0 - -
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 2 - -
Livestock Exclusion (SL-6T/LE-1T) System 14 - -
Livestock Exclusion with Reduced Setback (LE-2T) System 2 - -
Small Acreage Grazing System (SL-6AT) System 1 - -
Manure Storage (WP-4) System 4 - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 79.5 159.0 -
Pasture Management (EQIP 528, SL-10T, SI-9) Acre Installed 1,430.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 143.0 286.0 -
Stream Restoration
Stream Restoration | Feet | 11,253 | 22,506 | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 1,707 additional miles per year in Roanoke River 1.
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Table 19. Roanoke River 2 Implementation Staging
Stage 111
_ Stage | Stage |1 (Y17-Y20)
Best Management Practice (Y1-Y8) (_YQ-Y16) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 100% - -
Sewer Connection (RB-2) 75% 100% -
Repaired Septic System (RB-3) 100% - -
Septic System Installation/Replacement (RB-4) 100% - -
Alternative Waste Treatment System Installation (RB-5) 100% - -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%
Cropland BMPs
Continuous No-Till (SL-15) | 100% | - -

Livestock Exclusion Systems and Manure Management

Livestock Exclusion (CRSL-6) 100% - -
Livestock Exclusion (SL-6T/LE-1T) 100% - -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Small Acreage Grazing System (SL-6AT) 100% - -
Manure Storage (WP-4) 100% - -

Pasture BMPs

Reforestation of Erodible Pasture (FR-1) 50% 100% -
Pasture Management (EQIP 528, SL-10T, SL-9) 100% - -
Vegetative Cover on Critical Areas (SL-11) 50% 100% -

Stream Restoration

Stream Restoration

100%
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Table 20. Roanoke River 2 Implementation Staging
Stage Il
_ _ Stage | Stage |1 (Y17-Y20)*
Best Management Practice Unit (Y1-Y8)* (\_(9_—Y16)* TM DL
Delisting Stage | Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 153 - -
Sewer Connection (RB-2) System 29 39 -
Repaired Septic System (RB-3) System 86 - -
Septic System Installation/Replacement (RB-4) System 86 - -
Alternative Waste Treatment System Installation (RB-5) System 8 - -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 17 22 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 22 29 -
Constructed Wetlands System 16 21 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 8,592 8,592 4,296
Stormwater BMPs
Bioretention Acre Treated 3125 1,125.0 1,250.0
Rain Gardens Acre Treated 125.0 225.0 250.0
Infiltration Trench Acre Treated 62.3 224.1 249.0
Manufactured BMPs Acre Treated 151.0 271.8 302.0
Constructed Wetland Acre Treated 1,433.3 5,159.7 5,733.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 375 135.0 150.0
Rain Barrel System 215 430 430
Riparian Buffer: Forest Acre Installed 21.0 28.0 28.0
Riparian Buffer: Grass/Shrub Acre Installed 21.0 28.0 28.0
Urban Tree Canopy/Land Use Conversion Acre Converted 12.5 45.0 50.0
Cropland BMPs
Continuous No-Till (SL-15) | Acre Installed | 1.0 | - -
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 1 - -
Livestock Exclusion (SL-6T/LE-1T) System 8 - -
Livestock Exclusion with Reduced Setback (LE-2T) System 1 - -
Small Acreage Grazing System (SL-6AT) System 1 - -
Manure Storage (WP-4) System 4 - -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 73.0 146.0 -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 1,316.0 - -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 1315 263.0 -
Stream Restoration
Stream Restoration | Feet | 2,674 | - | -

*Numbers represent cumulative total of BMPs implemented
**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x
Number of Years). This implementation plan is proposing to sweep 1,074 additional miles per year in Roanoke River 2.
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Table 21. Tinker Creek Implementation Plan
Stage 111
_ Stage | Stage |1 (Y17-Y20)
Best Management Practice (Y1-Y8) (_YQ-Y16) TMDL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) 75% 100% -
Sewer Connection (RB-2) 75% 100% -
Repaired Septic System (RB-3) 75% 100% -
Septic System Installation/Replacement (RB-4) 75% 100% -
Alternative Waste Treatment System Installation (RB-5) 75% 100% -
Pet Waste Management Education Program Program Program Program
Pet Waste Station 75% 100% -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench 75% 100% -
Constructed Wetlands 75% 100% -
Street Sweeping Program Program Program
Stormwater BMPs
Bioretention 25% 90% 100%
Rain Gardens 50% 90% 100%
Infiltration Trench 25% 90% 100%
Manufactured BMPs 50% 90% 100%
Constructed Wetland 25% 90% 100%
Detention Pond 25% 90% 100%
Permeable Paver 25% 75% 100%
Vegetated Swale 25% 90% 100%
Rain Barrel 50% 100% -
Riparian Buffer: Forest 75% 100% -
Riparian Buffer: Grass/Shrub 75% 100% -
Urban Tree Canopy/Land Use Conversion 25% 90% 100%

Livestock Exclusion Systems and Manure Management

Livestock Exclusion (CRSL-6) 100% - -
Livestock Exclusion (SL-6T/LE-1T) 75% 100% -
Livestock Exclusion with Reduced Setback (LE-2T) 100% - -
Small Acreage Grazing System (SL-6AT) 100% - -
Stream Protection Fencing (WP-2T) 100% - -
Manure Storage (WP-4) 50% 100% -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) 50% 100% -
Pasture Management (EQIP 528, SL-10T, SL-9) 50% 100% -
Vegetative Cover on Critical Areas (SL-11) 50% 100% -
Stream Restoration
Stream Restoration 50% 100% -
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Table 22. Tinker Creek Implementation Staging
Stage |11
_ _ Stage | Stage Il (Y17-Y20)*
Best Management Practice Unit (Y1-Y8)* (\_(9.-Y16)* TM DL
Delisting Stage Attainment
Stage
Residential BMPs
Septic System Pump-Out (RB-1) Pump Out 516 688 -
Sewer Connection (RB-2) System 183 244 -
Repaired Septic System (RB-3) System 344 459 -
Septic System Installation/Replacement (RB-4) System 419 558 -
Alternative Waste Treatment System Installation (RB-5) System 37 49 -
Pet Waste Management Education Program Program Program Program Program
Pet Waste Station Unit 5 7 -
Existing BMPs and Detention Pond Retrofits
Infiltration Trench System 24 32 -
Constructed Wetlands System 20 27 -
Street Sweeping (additional miles to be swept annually)** Miles Swept 3,456 3,456 1,728
Stormwater BMPs
Bioretention Acre Treated 310.0 1,116.0 1,240.0
Rain Gardens Acre Treated 124.0 223.2 248.0
Infiltration Trench Acre Treated 61.8 222.3 247.0
Manufactured BMPs Acre Treated 149.5 269.1 299.0
Constructed Wetland Acre Treated 1,376.0 4,953.6 5,504.0
Detention Pond Acre Treated 49.0 176.4 196.0
Permeable Paver Acre Treated 1.3 3.8 5.0
Vegetated Swale Acre Treated 375 135.0 150.0
Rain Barrel System 179 358 -
Riparian Buffer: Forest Acre Installed 19.5 26.0 -
Riparian Buffer: Grass/Shrub Acre Installed 19.5 26.0 -
Urban Tree Canopy/Land Use Conversion Acre Converted 6.0 21.6 24.0
Livestock Exclusion Systems and Manure Management
Livestock Exclusion (CRSL-6) System 4 - -
Livestock Exclusion (SL-6T/LE-1T) System 41 55 -
Livestock Exclusion with Reduced Setback (LE-2T) System 6 - -
Small Acreage Grazing System (SL-6AT) System 3 - -
Stream Protection/Fencing (WP-2T) System 2 - -
Manure Storage (WP-4) System 15 30 -
Pasture BMPs
Reforestation of Erodible Pasture (FR-1) Acre Installed 361.0 722.0 -
Pasture Management (EQIP 528, SL-10T, SL-9) Acre Installed 3,248.5 6,497.0 -
Vegetative Cover on Critical Areas (SL-11) Acre Installed 649.5 1299.0 -
Stream Restoration
Stream Restoration | Feet | 7,499 | 14999 | -

*Numbers represent cumulative total of BMPs implemented

**Mileage shown corresponds to the total additional miles to be swept within the implementation plan stage (Annual Miles x

Number of Years). This implementation plan is proposing to sweep 432 additional miles per year in Tinker Creek.
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